

## รองเลขาธิการสภาผู้แทนราษฎร ติดตามความคืบหน้างานก่อสร้างในชั้นที่ ๑๑ และติดตามงานติดตั้งระบบเครื่องทำความเย็น

วันพฤหัสบดีที่ ๑๕ กุมภาพันธ์ ๒๕๖๑ เวลา ๐๙.๓๐ นาฬิกา ประชุมคณะกรรมการตรวจการจ้างโครงการก่อสร้างอาคารรัฐสภาแห่งใหม่ พร้อมอาคารประกอบ ครั้งที่ ๖/๒๕๖๑ ณ ห้องประชุมหมายเลข ๑๐๑ ชั้น ๒ สำนักงานสนามเกียกกาย โดยมีนายสุชาติ โรจน์ทองคำ รองเลขาธิการสภาผู้แทนราษฎร ในฐานะประธานคณะกรรมการฯ เป็นประธานการประชุมดังกล่าว ภายหลังจากการประชุมคณะกรรมการตรวจการจ้างฯ ได้ลงพื้นที่ติดตามความคืบหน้างานก่อสร้างในชั้นที่ ๑๑ ซึ่งเป็นชั้นสำหรับงานติดตั้งฐานเครื่องยอดและติดตามงานติดตั้งระบบเครื่องทำความเย็นชั้นใต้ดิน (B๑) สรุปความก้าวหน้าของโครงการฯ ปัจจุบันมีผลงานการก่อสร้างสะสมอยู่ที่ ๔๕.๐๐ เปอร์เซ็นต์

**Deputy Secretary General followed up the progress of the construction on the 11<sup>th</sup> floor and the installation of air conditioning system at New Parliament Construction Site.**

On Thursday 15 February 2018, 09.30 a.m., meeting room No.101, 2<sup>nd</sup> floor, Kiak Kai Office. Mr. Suchart Rojthongkhum, Deputy Secretary General of the House of Representatives chaired the 6<sup>th</sup> meeting on Procurement Audit of New Parliament Construction with Components (6/2018). After the meeting, he inspected the 11<sup>th</sup> floor which is a base of steeple and also inspected of the installation of air conditioning system on basement floor (B1). Currently, the cumulative percentage of construction progress is 45.